

2312Z 24 APR 63

S E C R E T

1	4	CD
2	5	DEA
3	6	SD
		C/P
		RB

DIRECTOR

FROM: 25X1A

THRU: OSA (1-15)

VIA: S/C (16)

ROUTINE

TOR: 0028Z 25 APR 63

IN 73666

25X1A

INFO

6507 25X1A

SUBJECT: GH-5710 PROGRESS REPORT

PURCHASE ORDERS - 80 PER CENT PLACED, ALL ON SCHEDULE

SHOP-RELEASES - 55 PER CENT RELEASED, PROGRESS ON SCHEDULE

DRAWING REVISIONS ARE 75 PER CENT COMPLETE.

LENS - FIRST UNIT DUE MAY 31. ALL TOOLING HAS BEEN RECEIVED. NO

DELAYS HAVE BEEN ENCOUNTERED AT THIS POINT.

END OF MSG

S E C R E T

GROUP 1
Excluded from automatic
downgrading and
declassification